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D. J. Dickson 
P. D. Franson 
P. R. Kavasmaneck 
J. G. Keeler 
W. G. Lilly, Jr.
B. G. Perry 
J. E. Sanders 
S. W. Turlcchl

L C.. C. Neely

SUBJECT: Minutes of Task Group Meeting of March 17, 1987
Phaseout Use of Asbestos-Containing Materials In Work Place 
Chemicals and Plastics Group.

Following Is an Executive Summary of the action/agreements 
resulting from the subject meeting. The detailed minutes prepared by the 
responsible Task Group member-are attached for those who desire additional 
Information.

Executive Summary

Vhe "heart" of the C&P Group asbestos-usage phaseout program is 
the requirement that no asbestos-containing products be purchased after 
January 1, 1989. Consistent with this date, the Task Group agreed last fall 
when preparing the proposed program that the affected valve, piping, and 
process vessel Standard Practice documents must be revised to show 
substitute materials by July 1, 1988, and manpower estimates were made 
accordingly. However, because of the rapid (and very likely, continuing) 
reduction of suppliers of asbestos-containing materials due to liability 
Insurance coverage problems, In combination with the desire of key plant 
personnel to cease using these materials at an early date, the Task Group
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recommends that the responsible CEO skill areas complete the required 
revisions to the affected Standard Practice documents by September 30, 1987.

Action

H. N. Baylor 
R. R. Allen

This accelerated schedule will require additional technical 
assistance In the Piping Technology skill area. Prelimlnar 
discussions with R. R. Allen and R. W. Engle regarding the 
possibility of an accelerated schedule were held on March 
23, 1987. Arrangements to obtain the needed technical . 
assistance should now be made.

eM's
Wx- 

^facJLut)

Action The total CED cost of the accelerated program In 1987 over
and above planned and budgeted T&S programs is estimated to 

J. E. Sanders be $34,000, much less than our earlier $93,000 estimate 
which was developed last September on the basis that much 
more work would be required. Funding for this activity Is 
needed.

Action

P. D. Franson 
D. J. Dickson

The Task Group requests the assistance of the Machinery 
Technology Group in Identifying *hat actions, if any, are 
needed to assure that the broadly advertised aramid fiber 
nonasbestos asbestos gasket substitutes are not used In 
machinery Items (e.g., pumps, compressors) for our process 
units. One of the major reasons these materials are 
generally considered unsuitable for gaskets Is because they 
will not pass fire tests. The perception Is that machinery 
manufacturers are using these materials without our know­
ledge and consent. Any costs associated with this request 
will be In addition to the $34,000 mentioned above.

Action

J. E. Sanders

A

The Task Group requests advice as to where the now-approved 
asbestos-usage phaseout program documents will reside. It 
needs a permanent "home" within the TMS manuals system.
S. W. Clark suggested It be Included In Section 8 of the 
Safety Health jnanual - this Is the Operation and Maintenance 
Section.

The meeting agenda was based on the duties listed In our recom­
mended program that are delegated to the Central Engineering Department.
These duties are listed below along wl 
agreements reached:

Agenda
Number Responslbl11 tv

4.1 S. H. Clark/C&P Industrial
Hygiene Department 
(Terry Hanning)

a brief summary of the action/

Duty and Actlon/Aqreement

Ident1f1 cat1on_of Asbestos 
Conta 1 n 1 ng jnaterU C&P
Industrial Hygiene Department 
estimates completion of Criteria 
Document 4Q87. No cost to CED.
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Agenda
Number Responsibility

4.2 G. B. Elder

4.3 S. W. Clark/C&P Industrial
Hygiene Department 
(Terry Hanning) .

Duty and Actlon/Aqreement

Regl acement of _Asbestos-Conta1 n 1 ng 
Insulat1on_as Regu1_red_to Maintain 
StructuralIand_Functionai Integ­
rity. Responsibility of each 
location; CED-prepared criteria 
not required.

Removai,_Modification,_and/or 
Disposal_of Asbestos-Containing 
Materials.- Procedures~already In 
place at all locations; no further 
action required.

4.4.1 G. B. Elder (Materials) Use of_Asbestos-Substitute Gas­
kets./Packing. Extended use of 
GRAFOIL”, spiral-wound with 
GRAFOIL” or TEFLON” fillers or 
reinforced TEFLON” will cover 
our needs for now. Internal 
program of testing other non­
asbestos substitute gasket 
materials not needed; will rely on 
test data developed by Materials 
Technology Institute (we are 
member) at no additional cost to 
CED. A concern was raised regard­
ing the control of the use of the 
aramid-relnforced "nonasbestos" 
asbestos-substitute materials for 
gaskets in machinery Items (e.g., 
pumps, compressors, etc.). These 
materials will not only not pass 
fire tests but will also perform 
poorly_as gaskets because of their 
propensity to cold flow. The 
perception Is that the vendors are 
making these substitutes without 
our knowledge and consent.

4.4.2 R. W. Engle (V&P Specs)

530 W

b daMuk
' j/^ 3

« JUnL

Two-to-three man-months of work Is 
required to revise and Issue valve 
manual and V&P Specifications.
Can accomplish this with In-house 
staff by original July, 1988, 
target date; however, will prob­
ably need technical assistance to 
meet required September 30, 1987, 
completion date. Approximate 
additional cost to CED $20,000.
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Agenda
Number

4.4.3

5

6

6.1

complete

Minutes 4 - April 6. 1987

Responsibility

C. C. Neely <COP Specs)

C. C. Neely

G. B. Elder <H. G. Clem)

C. C. Neely

Duty and Actlon/Aqreement

Modest additional manpower re- 
qulred to revise specs; however, 
printing/distribution cost of 
unplanned revision of COP Specs in 
1987 not Included in T&S budget. 
Estimated additional cost to CED: 
$8,000.
Conduct 1 ng_on-s^1 te_seminars at 
ma^or filants_not_requlred; Key 
plant personnel do not need to be 
"sold" on need to quit using 
asbestos-containing materials in 
favor of more costly substitutes. 
They are fed up to here with even 
more costly monitoring, record­
keeping, .disposal requirements for 
asbestos-containing materials, 
etc.; and hence, are desirous of 
having Standard Practice documents 
available to allow them to cease 
using these materials prior to the 
mandated January 1, 1989, cutoff 
date.

Iden11f1 cat1on_of Asbestos-Free 
In?ul.at1onT Will prepare Location 
Practices for Inclusion in Insula­
tion Manual as appropriate by end 
of third quarter. Estimated cost 
to CED: $6,000.

Nex^Meeting^ Unless the need for 
an earlier meeting is identified, 
the next meeting of the Task Group 
will -fee -held -on August A4 1987, at 
the South Charleston Technical 
Center In Room 3505. All members 
are requested to mark their 
calendars accordingly.

'The detailed minutes are attached for those Interested In more 
information.

Respectfully submitted.

C. C. Neely for the Task Group
CCN:at
Attachments
43141
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/ION CARBIDE CORPORATION
ENGINEERING, MANUFACTURING AND TECHNOLOGY SERVICES DEPARTMENT 

HEALTH, SAFETY AND ENVIRONMENTAL TECHNOLOGY 
South Charleston, West Virginia

BUSINESS CONFIDENTIAL MEMORANDUM 
March 23, 1987

TO:

COPY:

C. C. Neely

L. E. Calvert
S. W. Clark
G. B. Elder > -
R. W. Engle
P. R. Kavasmaneck RECEIVED
S. S. Murphree
J. E. Neff . MAR 2 4198?

FROM: T. E. Hanning CCN

4#^>

SUBJECT: Asbestos Implementation Task Group
March 17 Meeting Minutes

Clyde,

The following information is being forwarded for issue as 
part of the subject minutes and represents those items tagged for 
responsibility by the Industrial Hygiene contact on the Asbestos 
Implementation Task Group.

Also please find attached SH-256, Removal and Handling 
Asbestos-Containing Materials, which is a Standard Practice of the C&P 
Safety/Health Technology Manual. Section 2.6 of this standard deals 
with the EPA regulations for removal and handling of asbestos 
materials and has not been updated with respect to recent EPA asbestos 
proposals. The sections dealing with OSHA regulations have been 
updated. SH-256 has been volatile and will be revised when needed as 
part of my responsibility as a member of the Safety/Health Standards 
Team.

Identification .of .Asbestos Tltoirtaining Materials
A goal of the asbestos task group is to establish a program 

so that asbestos will not be purchased after January 1, 1989. A C&P 
criteria ( guideline document ) for the identification of 
asbestos-containing materials is needed as part of the overall 
program. A consensus of C&P Industrial Hygiene Departments will be 
sought as a basis for the criteria. The criteria will provide 
recommended techniques and when to use them, pricing) timing and 
accuracy of results, and other’Subjective information. Polarized 
light or scanning electron microscopy are two identification 
techniques that can provide fast and accurate confirmation for the 
presence of asbestos.

This assignment will have the following estimated schedule
and cost.

Schedule: 4Q 1987.
Cost: None, cost will be part of normal Safety/Health 

Standards Team Work.

UCC 015769
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Removal. Modification, and/or Disposal of
Asbestos-Containing Materials

The need for a protocol to sample asbestos at the new 0.2 
fibers per cubic centimeter of air exposure level was discussed. The 
protocol would be used to establish asbestos exposure data from the 
storage ( binders may deteriorate and release asbestos ), cutting and 
changing out of asbestos gaskets and packing. After discussion with 
Industrial Hygiene representatives, the need to develop a generic test 
protocol for asbestos exposure is not warranted since the OSHA 
Asbestos Standard clearly defines the sample taking method that must 
be used. The Plant Industrial Hygienist is familiar with this method 
and can quickly outline a technician’s job duties in taking air 
samples during storage, cutting and changing out of asbestos gaskets 
and packing. Additionally, the Plant Industrial Hygienist will be 
able to supply other recent asbestos exposure data from the plant 
monitoring strategy program, if available and applicable.

This action will have the following estimated schedule and
cost.

Schedule: Sample taking can proceed immediately with the 
support of the location Industrial Hygiene area. 

Cost: None, resources are outside this task group.

Sincerely,

jLj
Terry R. Hanning
2000/3628
Unicom 8-721-5903
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STANDARD PRACTICE

MUTER DIVISION

REMOVAL AMO HANDLING 

ASBESTOS-CONTAINING INSULATION MATERIAL

SH-2S6
PAGE 1 OF 7

DECEMBER 1986

1 GENERAL ,

1.1 TMs Practice provides e procedure for the sefe removal and handling of asbestos-containing Insuletlon Material and 

coopllance with USHA regulation 29 CFR 1910.1001 and 1926.S8 and EPA regulation 40 CFR 61 Subpart N. The purpose of the 

Practice Is to ensure the safety and health of employees directly Involved with performing the work and of others, either In the 

Immediate area or downwind, who may be exposed to residual dust/fibers. Insulationatatertal containing asbestos Is no longer 
Installed by IK.C; therefore, the concern of this Practice Is to control renovation and demolition operations Involving the 

removal of old. asbestos-containing Insulation; In these activities OSHA Standard 29 CFR 1926.SB Is applicable. For additional 

details, review the OSHA Standards.

All Insulation materials approved through the use of UCC Insulation Standards have been specified asbestos-free since

1970.

2 STANDARDS *

2.1 Permissible Exposure Limits

2.1.1 Employee 8-hour time-weighted average exposure to airborne concentrations of asbestos fibers shall not exceed

0.2 fibers, longer than 6 micrometers, per cubic centimeter of air. _

2.1.2 An action level of 0.1 fibers, longer than 6 micrometers, per cubic centimeter of air has been set which 

triggers the monitoring, medical, and employee Information and training requirements.

2.2 Wort Practices

2.2.1 Insofar as practicable, demolition, removal or handling of asbestos-containing Insulation shall be performed 

while the material Is In a sufficiently wet state to prevent emission of airborne fibers exceeding exposure limits prescribed In
2.1.1 and 2.1.2. See Section 2.7.8 for the specific EPA regulations that control work practices. Wherever feasible, the ' 

employer shall establish negative-pressure enclosures before coaaenclng removal, demolition, and rennovatlon operations.

2.2.2 Caution signs shall be posted at all approaches to areas which may contain excessive concentrations of airborne 

asbestos fibers so that an employee may read the signs and take necessary protective steps before entering the area. The signs 
shall state:

DANGER-ASBESTOS;

CANCER AND LONG DISEASE 

HAZARD - AUTHORIZED PERSONNEL ONLY;

RESPIRATORS ANU PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA

In addition to these signs, legible signs warning of the health hazards of asbestos shall be provided and displayed at each 

location where airborne concentrations of asbestos fibers may exceed the exposure limits listed In Section 2.1.1. See Section 

2.0.4.4 for additional requirements for posting signs. Whenever feasible, a negative pressure enclosure must be established 
before coauencing removal, demolition or rennovatlon operation. Air exhausted from the enclosure must pass through a HEP filter 

(See 29 CFR 1926.S8).

2.2.2.1 An appropriate barricade, using caution or barrier tape for exaaple, shall be erected around the

perimeter of outdoor areas as a supplementary, protective measure to discourage unauthorized entry.

L. .
i 22.6.1.2

C
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SH-260
PACE2 OF 7
DECEMBER 1*86 INTER DIVISION

2.2.3 Insofar as practicable, moved Insulation shall bo netted and placed directly Into labeled plastic bags (or 

other suitable containers) for disposal at an approved landfill. Otherwise, place plastic sheeting beneath the Job site, alst 
spray the reaoved Insulation with water.(Wnded water^) or netting agent and then place In plastic lags. Mien net Methods of 

reMoval/cleanup are Inpractlcal, e.g., when teaperatures are belon freezing, vac waring or sweeping any serve as an effective 
alternate cleanup Method. Sweeping conpouna shall be applied to the wort area to prevent dust generation when sweeping. See 

Sections 2.7.3.7 and 2.7.4 for specific wort practice requfrenents. -

2.2.4 label Specifications - Container caution labels shall be printed la letters'Of sufficient size and contrast as 

to be readily visible and legible. Miere feasible. Installed asbestos-containing products shall also contain a visible label. 

The label shall state:

HANGER - CONTAINS ASBESTOS FIBERS;

AVOID CREATING DUST;
CANCER AND LUNG DISEASE HAZARO

Where feasible. Installed asbestos containing pro diets should be labeled In accordance with 2.2.4.

2.2.S Regulated Areas - Eaployers oust Identify as regulated areas any locations In their workplaces where there nay 

be occupational exposures to airborne concentrations of asbestos above the PEL. Only authorized persons, with proper 

respiratory protection, any enter regulated areas which Must be clearly posted. Eating, drinking, and saoklng are prohibited In 
regulated areas.

2.2.0 Housekeeping - All external surfaces In any place of enploynent shall be Maintained free of accuaulatlon of
asbestos fibers. Special attention should be given to cleaning scaffolds used In denolltlon work. Clean-up of asbestos dust Is 

prohibited with coppressed air, diy-sweeplng or any diy clean-up process. •

2.2.7 Baste Disposal - Asbestos waste, scrap, debris, bags, containers, equIpMent, and asbestos-contawlnated 
disposable clothing, that Is consigned for disposal and which nay produce airborne concentrations of asbestos fibers In excess 

of perwlsslble exposure Units, shall be collected and disposed of In sealed leak-tight containers to an approved landfill. See 

Section 2.6.4 for specific disposal requlresents. - '

2.i Personal Protective Equipment

2.3.1 Respiratory Protection - Eaplgyees engaged In the spraying [wetting-downj of asbestos, the renoval; In the 

denolltlon of pipes, structures, or equipment covered or Insulated with asbestos; and In the renoval or denolltlon of asbestos 
Insulation or coverings shall be provided with respiratory equlpaent based on the air concentration In Table 1 and selected from 

anong those approved by the Mine Safety and Health Adnlnlstratlon, Oepartaent of the Interior, or the National Institute of 

Occupational Safety and Health, Oepartawnt’of health and Hunan^Senrlces describee in 30 CFR Part II. Compliance with exposure 

llailts prescribed In 2.1, Perwlsslble Exposure Units, shall not be achieved by the use of respirators, except:^

1. Ourlng the Interval necessary to Install or leplenent feasible engineering and work practice controls,

2. In work operations such as Maintenance and repair activities or other activities which the ewployer 

establishes that engineering and work practice control procedures are not feasible,

3. In work situations where feasible engineering and work practice controls are not yet sufficient to reduce 

exposure to or below the PEL,

4. In eawrgencles.

Where respirators are pemltteo the ewployer shall provide a powered, air purifying respirator In lieu of any negative pressure 

respirator specified In Table 1 whenever:

a. An enployee chooses to use this type of respirator; and

b. This respirator trill provide adequate protection to the eMpIqyee.

22.S.1.2
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TABLE 1

RESPIRATORY PROTECTION FOB ASBESTOS. TREM0L1TE. AMTHOPHYLLITE. AND ACTINOLITE FIBERS

Airborne Concentration of Subject 

Materials or Conblnation of 

These Materials Required Respirator

1. Not In excess of 2 f/cc 

(10 x PEL)

Z. Hot In excess of 10 f/cc 

(SO X PEL)

X Hot In excess of 20 f/cc 
(loo x pa)

4. Not In excess of 200 f/cc 

(1000 x PEL)

6. Greater than 200 f/cc

(greater than 1,000 x PEL) or 

unknown concentration) '

1. Half-«ask air-purifying respirator equipped 

with Mgh-efflclency filters.

1. Full facepiece air purifying respirator 

Mgh-efflclency filters.

1. Any powered air-purifying respirator 

equipped with high efficiency filters.

2. Any supplled-alr respirator operated In 
continuous flow node.

1. Full facepiece supplied air respirator 

operated In pressure deaand node.

1. Full facepiece supplied air respirator 

operated In pressure denand node equipped 

with an auxiliary positive pressure 

self-contained breathing apparatus.

2.3.2 Special Clothing - The enployer shall provide and require use of special clothing, such as coveralls or slnllar 

whole body clothing, head coverings, gloves, and foot coverings for any employee exposed. Contaminated clothing nust be stored 

In closed containers sucn as sealed lockers. It should be changed dally.

2.3.3 Hygiene Facilities and Practices - At any fixed place of employment exposed to concentrations of asbestos 

fibers In excess of permissible exposure Units, the enployer shall provide change roons for employees working regularly at the 

place. Two separate lockers or containers shall be provided each enployee, so separated or Isolated as to prevent contanlnation 
of the enployee's street clothes from Ms wort clothes. Employees exposed to asbestos during their work shift must shower 
before leaving the plant and must not leave wearing contanlnated wort clothing. Employees working In asbestos areas must have 
ready access to filtered air lunchrooms and Mutt• wash thelrface mod bands prior to tatlng or smoking. .Protective clothlna must 

not be worn In the lunchroom.

2.3.4 Laundering - Laundering of asbestos-contaminated clothing shall be done so as to prevent the release of 

airborne asbestos fibers In excess of prescribed exposure limits. Those performing laundering of asbestos-contamlnated clothing 

must be Informed of all requirements listed In Section 2.3, Personal Protective Equipment. Contaminated clothing shall be 

transported In sealed Impermeable containers and labeled In accordance with Section 2.2.6, Label Specifications. If disposable 
coveralls are used, they should be placed Into containers with asbestos for disposal. "

L
I

l

22.6.1.2
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2.4 Industrial Hygiene Responsibility

2.4.1 Monitoring - Employee exposure monitoring shell be conducted to determine compliance status with regard to 
permissible exposure Units and respiratory protection requirements. Envlronnental/Area Monitoring shall be conducted along the 

periphery of the restricted area to assure that fugitive emissions exceeding permissible exposure Units do not extend past the 
dene rested area. Samples shall be collected using 25 me diameter nixed cellulose filters and a SO an extension cowl. Samples 

shall be of such frequency and pattern as to represent with reasonable accuracy the levels of exposure of the employees. 

Monitoring Is required at least every 6 months for employees whose exposures to asbestos Is at or above the action level. Where 

construction standard 1926.66 Is applicable, dally monitoring Is required unless employees use supplied air respirators In a 

positive pressure node. Samples must be analyzed using a phase contrast microscope calibrated using a phase shift test slide 
and equipped with a Walton-Beckett graticule. The filter samples must be prepared using acetone-trlacetln clearing solution and 

be counted In accordance with the “A" rules contained In the NIOSH 7400 method. *

2.5 Training

2.5.1 All employees who are exposed to airborne asbestos concentrations In excess of the exposure limit listed In 

Section 2.1.2 with or without the use of respirators shall participate In a training program at the tine of or prior to Initial 

assignment and at least annually afterwards that Includes these Information topics:

1. Health affects associated with asbestos exposure.

2. Relationship between exposure to asbestos and smoking In producing lung cancer.

3. Mature of operations which could result In exposure to asbestos and necessary protective steps to minimize

exposure Including, as applicable, engineering controls, wort practices, respirators, housekeeping and protective 

clothing. . ... . .

4. Purpose, proper use, fitting Instructions, and limitations of the respirators used to protect against 

asbestos fibers.

5. Review of all provisions contained In 29 CFk 1910.1001, Asbestos.

6. Purpose for and description of the asbestos medical surveillance program.

7. Instructions for handling spills as well as emergency and clean-up procedures.

2.5.2 Training records shall'be maintained by the location and shall be readily available to all affected employees 

and to OSHA personnel upon their request.

2.6 Medical Surveillance

2.6.1 Medical surveillance still be provided to all employees where exposure, without regard to the use of respirator. 

Is at or above the action level for 30 or more days per year.

2.7 Federal EFA Regulation, 40 CFR 61, Hazardous Air Pollutants; Subpart H - National Emission Standard for Asbestos

2.7.1 Applicability - These requirements apply to the demolition of structures or renovation of equipment and piping 

that Involves removal of Insulation that contains friable asbestos materials. Friable asbestos material means any material 

containing more than 1 percent asbestos by weight that hand pressure can cruable, pulverize, or reduce to powder when dry. 

Demolition means the wrecking or taking out of any load-supporting structural member of a facility together with any related 

handling operations; on the other hand, renovation means to alter one or more facility components In any way without taking out 

load-supporting structural members. Planned renovation operations Include scheduled and unscheduled operations In which the

22.6.1.2
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Mount of friable asbestos Bate rial that trill be removed or stripped within a given tlae period can be ostlaated or predicted 

based on operating experience. Adequately wetted Beans sufficiently nixed or coated with water or an aqueous solution to 

prevent dust ealsslons. *

2.7.2 Key Notification Requlreaents

. 1. Tlalng - The ERA aust be notified with a written notice of Intention to deaollsh or renovate according to

these tlalng requlreaents:

a. As early as possible before renovation begins If planned, but not necessarily scheduled, renovation 

operations are predicted to Involve the stripping or reaovlng of at least 260 linear feet on piping or 160 

square feet on other facility coaponents of friable asbestos aaterlals within a year.
' » '

b. At least lo'days before a deaolltlon operation that Involves at least 260 linear feet on piping or 160 

square feet on other facility coaponents of friable asbestos aaterlals.

c. At least 20 days before a deaolltlon operation that Involves less than 260 linear feet on piping or 160 

square feet on other facility coaponents of friable asbestos aaterlals (EPA requires further advance notice for 

these deaolltlons that are shorter In duration).

. d. As early as possible before a structurally unsound facility In danger of laalnent collapse Is 

deaollshed under an order of a state or local governaent agency.

2. Text of notification letter - A suggested notification letter for the deaolltlon and/or renovation of 

facilities containing friable asbestos aeterial per requlreaents of 40 CFR 61, Subpart M, Section 146 (c). Is:

Fora of notification

HOT ICE OF INTENT TO DEMOLISH OR RENOVATE STRUCTURES. EQUIPMENT OR 

PIPING INVOLVING FRIABLE ASBESTOS INSULATION •

1. Naae of Owner

2. Address of Owner
3. Description of Facility

4. Estimate of Quality of Asbestos

6. Scheduled Start and Completion Dates

6. Nethod(s) of Demolltlon/Renovatlon

7. Compliance Procedures 

U. 01sposal SI te

Union Carbide Corporation

(Location Street Address of facility being deaollshed or renovated). 
Various buildings, equipment and piping used In manufacture and 

distribution of chemicals and plastics and also age, site and prior 
use of these facilities.

Approximate amount of friable asbestos material present In the 

facility and-explanation of techniques of estimation If estimate for 

demolition operation Is less than 160 square feet or 260 linear feet.

How EPA reflations will be followed________________________________

Name and location of site where asbestos waste material will be 
deposited

Only parts 1 through 4 are necessary for demolition operations Involving less than 2oO linear feet or 160 

square feet of friable asbestos material. The name, title, and authority of the State or local government representative who 
oroers the demolition should be added to the notification for demolition of structurally unsound facilities. Some states. 

Including Georgia, New York, North Carolina, and California, also require notification of demolition and/or renovation 

operations Involving friable asbestos materials.

22.6.1.2
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2.7.3 Key Removal Requirements - For • planned demolition operation or for the total of scheduled renovation 

operations In which at least 260 linear feet or 160 square feet of asbestos Material Is rnsoved: .

' . 4

1. Friable asbestos Materials shall be rtMoved before a deMolltlon or renovation operation If the operation 
would likely break up or preclude access to the asbestos Materials for subsequent reMoval unless the asbestos Materials 
are on a facility component encased In a Material such as concrete or are adequately wetted whenever exposed.

2. If a facility coaponent Is covered or coated with asbestos Materials-and Is renoved In sections or units.
It shall be carefully lowered, not dropped or thrown, to the ground level and shall have any exposed asbestos Materials 
adequately wetted while cutting or disconnecting. :

3. Netting Is not required during renovations If the EPA Is requested to confirm that wetting would
unavoidably daaage equipment. If the EPA confirms this, then a local exhaust ventilation and collection system must be 

used to collect asbestos particulates. The exhaust systen exist exhibit no visible emissions to the outside air or be 

designed and operated according to 40 CFR 61.164. ;

4. After sections or units of piping or equipment with asbestos Materials have been taken out of the facility, 

the asbestos Materials during stripping shall be adequately wetted or shall be collected by a ventilation and collection 

system as specified In 2.7.3.3.

6. Dust-tight chutes or containers shall be used to lower asbestos suterlal removed or stripped amre than 6b 

feet above ground level and not removed In units or sections.

6. All friable asbestos Materials that have been removed or stripped shall remain adequately wet until
collected for disposal. .. ., . . .

7. If the ambient temperature Is below 0*t, then the only wetting requirements are those specified In 2.7.3.4 

and 2.7.3.6. Equipment or piping coated or covered with asbestos Materials shall be removed to the auxlawa extent 

possible.

8. For demolition of a structurally unsound facility under the order of a State or local government agency, 

the portion of the facility that contains friable asbestos Materials shall be adequately wetted during the wrecking 

operation. The wetting requirements specified In 2.7.3.4, 2.7.3.5, 2.7.3.6, and 2.7.3.7 shall also apply to aqy 
emergency demolitions.

2.7.4 Key Disposal Requirements

1. Visible Missions shall not occur during the collecting, -transporting,,or disposal of any 

asbestos-containing waste tutorial unless the air-cleaning methods specified In-40 CFR Part 61.164 are used to collect 

asbestos fibers before they escape to the outside air.

2. The disposal method for collecting and transporting asbestos-containing waste Materials shall be approved 

prior to use by the EFA, unless either of these two CPA-approved methods are used:,

a. Form all asbestos-containing waste material Into nonfrlable pellets or other shapes, or

b. Adequately wet end seal while tret In leak-tight containers all asbestos-containing waste Material. The

waste containers shall be labeled according to Section 2.2.4.

i

I

22.6.1.2
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3. The disposal site for asbestos-containing waste material shall have no visible esilsslons. or the disposed 

material shall be covered within E4 hours with at least six Inches of nonasbestos-containing material or with an 

effective resinous or petroleum-based dust suppression agent (waste crankcase oil Is not acceptable.) Alternative 

■ethods for controlling asbestos emissions must have EPA approval before being laplewented.

4. Either a natural barrier or a fence shall adequately deter (as determined by the EPA upon request and 

supply of appropriate Information) public access to the waste disposal site. If fenced, then warning signs (kb* x 1a*) 
shall be posted at all entrances and at Intervals no greater than 330 feet along the perimeter of the sections of the 

site where asbestos-containing material Is deposited. The signs shall state:

ASBESTOS WASTE DISPOSAL SITE 

DO HOT CREATE DUST

BREATHING ASBESTOS IS HAZARDOUS TO YOUR HEALTH

k.b AUDITS

2.6.1 Each location shall periodically audit this procedure to ensure understanding and compliance.

UCC 015777
22.6.1.2
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MEMORANDUM
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Ay*** 46*

BUSINESS CONFIDENTIAL

March 23, 1987
RECEIVED 

MAR 2 5 1987
TO: Mr. C. C. Neely .

CCN
FROM: G. B. Elder

SUBJECT: Input to Minutes, March 17 Meeting on Phase-Out of
Asbestos-Containing Materials

Item 4.2, Replacement of Asbestos-Containing Insulation as Required to 
Maintain Structural and Functional Integrity.

Abestos-contalnlng Insulation becomes a hazard when the weather 
barrier becomes damaged or other conditions such as powdering 
of the Insulation allows asbestos particles to become 
airborne. Corrective action would be removal of the Insulation 
or sealing the barrier to prevent airborne dust.

The Task Group agreed that each location Is responsible for and 
aware of the problem and that a criteria from the Task Group Is 
not desirable.

Item 4.4, Use of Asbestos-Substitute Materials

1. Insulation

a. Insulation materials that do not contain asbestos are 
the only materials currently specified and used, so no 
action Is required.

2. Gaskets

a. Suitable substitutes are available .and already accepted 
In the specifications (Grafoll, Spiral-wound with 
Teflon or Grafoll, reinforced Teflon).

b. Aramld-relnforced "nonasbestos" materials do not pass 
fire tests and have limited ability to maintain 
preload. A crash program to test these materials Is 
not justified and a program currently sponsored by the 
Materials Technology Institute has promise of providing 
an Inexpensive way to test such materials In the future.

UCC 015778
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c. New materials that may be Introduced as asbestos 
substitutes will be tested as a normal technology 
activity.

3. Packing

a. Grafoll and graphite-fiber packing will be adequate, so 
no action Is required.

4. Machine Gaskets

a. These gaskets are bought as sets for the machines and 
substitutes are selected by the machine manufacturer.

Item 6, Identification of Asbestos-Free Insulation.

a. Harold Clem's memorandum (attached) lists Identifiers 
currently being used In Insulation to show that It does 
not contain asbestos.

b. Harold Clem Is polling the C&P locations to determine 
If they are currently using Identification tapes, 
embossed or color-coded metal weather barriers or other 
methods to Identify Insulation containing asbestos 
and/or Insulation free of asbestos. Location Practices 
documenting the Identification codes will be Issued In 
the Insulation Manual as appropriate.

Schedule:

Complete poll of Identification codes - May 15.

Issue Location Practices - September 30.

Budget: $6000.

GBE/ds
2006H
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CONFIDENTIAL UNION CARBIDE CORPORATION 

ENGINEERING AND HYDROCARBONS DIVISION 

CENTRAL ENGINEERING 
SOUTH CHARLESTON. WEST VIRGINIA

MEMORANDUM

February 13, 1987

RECEIVED
TO: G. B. Elder, 511^ .FEa!9 1987.

CC: D. D. Barnette, 512
R. L. Boggess, 514 
J. E. Boley, 380 
D. L. Carrick, 519 
A. W. Keene, 510
G. H. Reinhart, 312

L. E. Calvert, 511
S. W. Clark, 511 
R. W. Engle, 511
T. E. Hanning, 511 
D. J. Hymel, 515 
R. W. Maddox, 511 
D. D. Miller, 512
C. C. Neely, 511
M. Patel, 511
MOC .

FROM: H. G. Clem

SUBJECT: IDENTIFICATION CODE FOR ASBESTOS-FREE INSULATION

This report is in response to your letter on asbestos identifica­
tion concerns with insulation in our plants. Three primary issues, integral 
asbestos-free visual coding for insulation materials, weather barrier coding, 
and asbestos identification tests are discussed under separate headings:

1. Integral Non-Asbestos Identification of Calcium 
Silicate Pipe and Block Insulation

All of our approved vendors for calcium silicate pipe and 
block insulation have visual identification dispersed 
throughout the white product fn the form of either gold 
colored mica flakes or black fibrous material to indicate 
that the insulation is asbestos-free as shown below:

0037J
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Calcium Silicate 
Insulation Manufacturer

Asbestos-Free
Identification

Kaylo 10-AF Owens-Corning 
Fiberg!as Corp

Manville Corp.

Mica Flakes

Thermo-12 Mica Flakes

Super Cal temp NA PABCO Black Fibers

Manufactuers of expanded perlite. Material Spec. 4, also have 
asbestos-free visual identification. The current approved 
material, Goodtemp 1500 from the Howred Corporation, has a uniform 
pink color throughout the material. Celotemp 1500, a formerly 
approved insulation that is no longer being manufactured, contained 
mica flakes like the current calcium silicates.

Since apparently only solid white compositions like the early 
calcium silicates, 85% magnesia, and insulating cements for steam 
piping and boilers contained significant percentages of asbestos 
fibers, manufacturers of most other insulation materials have not 
adopted an asbestos-free coding system. Insulations with distinc­
tive characteristics or appearance like cellular glass (UCC Spec. 
1), polyurethane foam (UCC Spec. 3 and 7), performed fiber glass 
(UCC Spec. 6), flexible plastic foam (UCC Spec. 12), and mineral 
wool (UCC Spec. 14 and 40) never contained asbestos.

Of course, since the use of mica flakes and other visual coding 
was not widespread until the mid 1970's, most insulation in older 
units may require laboratory testing for possible asbestos content 
before replacement or modification.

2. Asbestos-Free Visual Indicator for Metallic and 
Mastic Weather Barriers

You asked for a durable visual indicator for metallic and mastic 
weather barriers to indicate that the insulation underneath did 
not contain asbestos. I have found that several methods are 
being used in the petrochemical industry, but there is no 
universal standard on this important subject. A'summary of 
asbestos-free identification methods related to weather 
barriers is listed below:

Surface Texture Variations:

Reportedly, Tennessee Eastman, Eastman Kodak, and Amoco have 
adopted the use of a “stucco embossed" texture finish in either 
flat or 3/16" corrugated configuration for aluminum or stain­
less steel weather barriers on all Insulation replacement 
projects. This method provides a distinctive visual coding 
that contrasts with the older smooth finish metal weather 
barrier sheet material.

0037J UCC 015781
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Surface Texture Variations - Cont.

Only minor changes are required in installation procedures 
with this approach, and planned or-inadvertent painting of 
the weather barrier will not affect the visual identifica­
tion characteristics. The method is not applicable to 
mastics or plastic weather barriers, however.

Color Coding:

This procedure involves the use of factory finished weather 
barrier in a specific color to indicate that the insulation 
is asbestos-free. The colors most used for this purpose are 
white, green and blue. To be effective, this method would 
require coordination with existing UCC safety color coding 
in the plants.

Identification Tapes:

This method utilizes making tapes applied over standard 
weather barrier materials to indicate that the insula­
tion either contains asbestos or is asbestos-free.
E.I. DuPont de Nemours & Co. (Inc.) uses this method.
A copy of the DuPont specification entitled "Identifi­
cation for Installed Asbestos-Bearing Insulation" is 
attached for reference.

This type of identification tape is available from several 
suppliers. The DuPont tape features fade proof ink lettering 
and background with a clear polypropylene coating for chemical 
resistance and durability. The asbestos rode lettering is 
combined with arrows to show the direction in which the indi­
cated insulation runs.

The primary advantage of identification tapes is that any 
type of weather barrier may be marked whether new or exist­
ing. Entire sections of plant units can be defined as 
asbestos-free with this technique. The main disadvantage 
of tapes is that they may be inadvertently painted over 
or removed during routine maintenance activities.

Various versions of asbestos-free identification tapes are 
available from graphics label suppliers. In most cases, 
pressure sensitive vinyl is used for the tape material.
Unlike the DuPont specification tape, the "ASBESTOS FREE 
INSULATION" labels and direction arrow tape are usually 
separate items, not combined. The blue background/white 
lettering is the same in most instances.

0037J UCC 015782
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3. Asbestos Identification Methods

The identification and monitoring of asbestos fibers from 
insulation or other sources is the responsibility of UCC 
Industrial Hygiene Groups at our various locations. 
According to Mr. Manhel Patel at the Tech Center, several 
test methods are available to identify asbestos including 
colorametric test kits, microscopic examination with 
polarized light, scanning electron microscopy and trans­
mission electron microscopy.

However, the colorametric technique is not as reliable as 
the microscopic methods because it only detects iron and 
magnesium from bulk samples; interference from related 
compounds can affect test results. The microscopic 
methods are approved by OSHA, EPA and NIOSH and represent 
the best current procedures available.

It is apparent that devising a better way to identify 
asbestos that meets government approval will be difficult. 
If quicker results are needed at our plants on insulation 
replacement jobs, consideration should be given to pre­
sampling the existing insulation well ahead of any planned 
work.

Conclusions and Recommendations

The visual asbestos-free coding methods of our calcium silicate 
and expanded perlite suppliers, ie mica flakes, black fibers, etc., will 
be included in our UCC Material Specifications 2 and 4 as suggested by 
Don Miller of the Institute Plant. This may provide some valuable assist­
ance in the field identification of insulation materials.

Concerning the visual asbestos-free coding of weather barriers, 
it appears that no single identification procedure may be suitable for all 
conditions in our plants and other facilities such as laboratory buildings.
One of the main problems is the diverse types of weather barriers encountered; 
aluminum, stainless steel, PVC, fiberglass laminate sheet, and mastics.
Some differences are also evident in our options when we are replacing 
asbestos containing insulation versus simply labeling or marking a "good" 
existing asbestos-free system.

Current asbestos and asbestos-free insulation coding procedures at 
UCC locations range from no identification marking to marking all asbestos 
containing insulation with labeling tape and entering a code for asbestos 
replacement jobs in the computerized work orders for storage and retrieval. 
Before we introduce a UCC recommended practice or standard on weather barrier

0037J
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identification coding, a poll or request for comments should be solicited from 
plant insulation representatives and other responsible parties. To assist 
in the proposed poll, actual samples of identification tapes and embossed 
metal weather barrier would also be sent to each respondent.

If there are further questions or comments, please call me.

H. G. Clem

HGCres

ATTACHMENT

18495 INDEX: 6, 7, 10, 23, 28, 30, 32
42, 43, 44, 44A, 62, 71, 81 
112, 120, 121, 122, 127, 138 
142, 180, 307, 318, 351

0037J

UCC 015784



225 IDENTIFICATION FOR INSTALLED 
ASBESTOS-BEARING INSULATION

THERMAL INSULATION 
STANDARD ENGINEERING SPECIFICATION

ISSUED JULY 1975
THIS PAGE 
REVISED APRIL 1984
STANDARO
REAFFIRMED APRIL 1984 Page 1 of 2

1. SCOPE>- . .

1.1 This specification provides information for a stan­
dardized method of placing identification on installed 
insulation which contains free asbestos fibers or insu­
lation oFunknown asbestos content.

1.2 This specification is applicable only for identi­
fying installed insulation which has a questionable free 
asbestos fiber content. Obviously, materials such as cel­
lular glass, glass fiber, mineral wool, polyurethane 
foam, and polystyrene foam do not contain asbestos 
fibers and, therefore, do not need to be marked for 
identification.

1.3 Follow this specification only at locations where 
such identification is required by the operating de­
partment and the plant does not have a conflicting estab­
lished identification procedure.

2. CONDITIONS

2.1 From an installed insulation viewpoint, specific 
areas on a site are classified as follows:

2.1.1 Condition I. New facilities on which no in­
sulation containing free asbestos fibers was installed. 
This could be an entire site or a segregated building on 
a site.

2.1.2 Condition II. New additions to existing 
buildings which can be clearly defined by designated 
column lines or a defined plane through the building. 
The addition does not contain any insulation containing 
free asbestos fibers.

2.1.3 Condition III. Existing areas which are 
modified by the addition of insulated lines or 
equipment.

2.1.4 Condition IV. Existing areas in which exist­
ing insulation is being'replaced.

3. TYPE OF IDENTIFICATION

For identification, place strategically located strips 
of appropriately marked tape around the circumference 
of the pipe finish or on the equipment finish. Position 
the tape so as to indicate the type of insulation used with 
the arrows pointing down the line in the direction in 
which the indicated insulation runs (see Figure 1).

4. PLACEMENT OF IDENTIFICATION - 
WHEN REQUIRED

4.1 Condition I. Individual insulated lines or equip­
ment pieces in new facilities or segregated buildings in 
which no insulation containing free asbestos was

» nmuUITTFP MO K

installed, do not require identification. At turnover, the 
local construction organization is to notify the plant that 
the facility is free of materials containing free asbestos 
fibers.

4.2 , Condition II. Individual insulated lines or equip­
ment pieces in clearly defined additions in which no 
insulation containing free asbestos fibers was installed, 
do not require identification. In lieu of marking individ­
ual lines or equipment pieces, place strips of tape strate­
gically along the plane that defines the building 
addition. Locate the tape on selected columns, beams, 
wails, or ceilings, to clearly identify the plane at which 
the asbestos-free insulation starts. Apply two parallel 
strips of tape. Position one piece of tape with the arrows 
orientated to indicate that, from that point on, all insu­
lation is nonasbestos. Position a second piece of tape 
with the arrows orientated to indicate that, from that 
point back, the insulation may contain free asbestos 
fibers. -

4.3 Condition III. Individually mark all new insulated 
lines and equipment pieces installed as additions or 
modifications in existing areas to indicate insulation as­
bestos content. Where asbestos-free insulation is in-/ 
stalled on a pipeline, place a strip of tape around the 
circumference of the finish at the points where the pipe 
goes through a wall or partition. Orient the arrows to 
indicate that the line inside the room has asbestos-free 
insulation. Where a tie-in is made to a line insulated with 
a material of unknown asbestos content, identify the 
junction of the insulation by parallel pieces of tape 
around the circumference of the finish. Position one 
piece, of tape to indicate that, from that point on, the 
insulation is asbest06-free. Place a second piece of tape 
with the arrows orientated to indicate that, from that 
point on, the insulation may contain free asbestos fibers.

4.4 Condition IV. Where insulation is being replaced 
in an area of unknown asbestos content, by asbestos-free 
insulation, identify the replacement insulation by a strip 
of tape placed around the circumference, of the pipe 
finish or at strategic locations on equipment pieces. 
Where a line running from wall-to-wall is reinsulated, 
place a piece of tape at the points where the pipe goes 
through a wall or partition. Orient the arrows to indicate 
that the line inside the room has asbestos-free insulation. 
Where a portion of the insulation is replaced, identify 
the junction of the existing and replacement insulation 
by parallel pieces of tape around the circumference of 
the finish. Place one piece of tape to indicate that, from 
that point on, the insulation is asbestos-free. Place a 
second piece of tape with the arrows orientated to indi­
cate that, from that point on, the insulation may contain 
free asbestos fibers.

UCC 015785 • .
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— ■ 5. HANDLING INSULATION

" When handling, fabricating, or removing insu­
lation in the absence of positive knowledge that it is 

. asbestos-free, assume that it contains free asbestos 
fibers, and follow S4T.

6. TAPE
__ '•*

' 6.1 Specifications (see Figure 1)

a. Supplied in rolls. •

b. Pressure-sensitive contact cement backing — 
developed for aircraft use.

C. M-90 tape material — developed for aircraft
use.

d. Provide slit in release paper for easy removal.

e. ASB letters and arrow red, repeated on 3-inch 
intervals, on while background. NA letters and arrow 
blue, repeated on 3-inch intervals, on white background. 
Letters are approximately 1-inch high.

7. TAPE SUPPLIERS (PARTIAL LIST)
Davis Printing Co 
P. O. Box 6%
Camden, SC 29029 
(803)432-1901

Top Flight Corp - 
165 East 9th Avenue 
York,PA 17404 
(717)843 -9901

T & B Westline
Division of Thomas & Betts Corp 
220 South Rose Street 
Los Angeles, CA 90012 
(800)421-8618

Sheri den Safety Supply 
7029 Huntley Road 
Suite E
Columbus, OH 43229 
(614)888 - 8040

York Tape and Label Corp 
P. O. Box 6805 *

Columbia, SC 29260 
(803) 788 - 2635

Legend: ASB " Asbestos Bearing
- NA = Nonasbestos Bearing

FIGURE 1 - TAPE FOR IDENTIFICATION

. —UCC 015786 . ... ,



PIPING TECHNOLOGY

MINUTES FOR INCLUSION IN ASBESTOS TASK FORCE 
GENERAL MEETING MINUTES

Addressing Section 4.4.2 of the agenda listed in C. C. Neely letter dated 
3/2/87 ...

R. N. Engle presented proposed plans far modifying the Valve and Piping 
Specifications using strictly GRAFOIL n products as the only 
replacement for asbestos. First step would entail developing new UCC 
"V-numbers" for those valves which are currently listed with asbestos 
packing and/or bonnet gaskets and no GRAFOIL n alternate. Piping 
Technology will maintain the did numbers unique to aid in 
identification of existing valves. Once the new numbers are developed, 
they will be transferred to the affected piping specification sheets.

Secondly, as with the valves, the existing specification names will be 
maintained unique by cancelling the existing suffix letters and 
starting with the next available letter e.g., 1C2 though 1C2E will be 
listed as "cancelled" and the new listing will be started at "1C2F".
The acceptable linejaasket alternate for the asbestos ring will be the 
1/16" thick GRAFOIL r GHE and the acceptable replacement filler for 
spiralwound gaskets will be GRAFOIL n Grade GTB.

The proposed schedule would target July 1988 for completion of issues 
to the manual; the proposed asbestos program would not be reviewed 
through normal Technology Manuals Standards (TMS) channels due to the 

.nature of the changes. Piping Technology believes there to be 2-3 man- 
months ( $5000.00/man-month) of work involved in the transition.
Approximate printing/distribution cost would run in the $5000.00 range. 
An accelerated schedule may become necessary if vendors confirm earlier 
reports of supply problems and would definitely extend the estimated 
time into 3 man-months because additional technical manpower would be 
required. Sherry Murphree will continue to feedback on market 
conditions. '

R. W. Engle/pae 
March 24, 1987 
AJ4:RHE
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From:

WANG TO: C. C. NEELY - Location 511

S. S. Murphree - Loc. 515

Secretary - Anita Thaxton - 721-4802

Purchase of Asbestos - Substitute Material

The Chemicals and Plastics Division agreements for gasket and packing 
materials are due for renegotiation in second quarter 1987. The 
procurement plan and request -for cfuotes have been issued. -Bids are now 
being received and new agreements are expected by June 1, 1987.

The traditional method of predicting quantities, material types, and 
dollars for price agreements is past history and anticipated future 
activity. Our past history of gasket and packing usage shows a heavy 
dependance on asbestos at very low prices. We are already seeing a 
changeover to the Grafoil and teflon based material. The new agreements 
will be based on anticipated increased usage of these materials and 
dramatic decreases in asbestos use. Our expenditures will increase due to 
higher priced asbestos replacements, higher .pri.cad asbestos, and increased 
activity of a wide variety of materials.

Many of our traditional gasket and packing manufacturers are no longer in 
the asbestos business (Johns-Manville, John Crane, All pax, etc.). The 
manufacturers who currently handle asbestos do not have assurance from 
their liability carriers that coverage will continue beyond the next 
twelve months. Parker Seals has announced July, 1987 as their cutoff date 
for asbestos manufacture. We have no certainty that asbestos will be 
available thru January, 1989. From the purchasing viewpoint new standards 
for gasket and packing should be expedited to the nearest feasible 
deadline.

After new gasket and packing standards are determined a tremendous effort 
will be required in the plant storerooms, purchasing groups, and 
maintenance departments. The effort will be three-fold:

1. Alternates to stocked and purchased material will be determined for 
each application.

2. New descriptions and usages will be determined and changes made. 
Major C & P locations have 2000 to 3000 separate line Items. A 
plan for changeover from old to new material will be required.

3. Training and communications will be needed for every end user.

It is estimated that the effort for maintenance and materials management 
will require four to six months of work at each location.

Sherry S. Murphree 3/30/87 RECEIVED

MftR 3 01987
CCN
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NESS CONFIDENTIAL

jri 1 6, 1987

S. W. Clark 
G. B. Elder
R. W. Engle
S. S. Murphree

COPY TO: R. R. Allen
H- N. Baylor 
D. J. Dickson 
P. D. Franson 
P. R. Kavasmaneck 
0. G. Keeler 
W. G. Lilly, Jr. 
B. G. Perry 
J. E. Sanders 
S. W. Turlcchl

FROM: C. C. Neely

; $,y/ j^-eo ia>,y/ c<mh>*s(oq
fiieuJ- &// t/ndr* c/z^z/ion

o/ kf&yL f Uk

/o^sjc/ v4 ^ (t9u9~>i<3 c^hr^pUA^

b*p /o///P7.

j03f

SUBJECT: Minutes of Task Group Meeting of March 17, 1987
Phaseout Use of Asbestos-Containing Materials In Work Place 
Chemicals and Plastics Group

Following Is an Executive Summary of the action/agreements 
resulting from the subject meeting. The detailed minutes prepared by the 
responsible Task Group member are attached for those who desire additional 
Information.

Executive Summary

The "heart" of the C&P Group asbestos-usage phaseout program Is 
the requirement that no asbestos-containing products be purchased after 
January 1, 1989. Consistent with this date, the Task Group agreed last fall 
when preparing the proposed program that the affected valve, piping, and 
process vessel Standard Practice documents must be revised to show 
substitute materials by July 1, 1988, and manpower estimates were made 
accordingly. However, because of the rapid (and very likely, continuing) 
reduction of suppliers of asbestos-containing materials due to liability 
Insurance coverage problems. In combination with the desire of key plant 
personnel to cease using these materials at an early date, the Task Group

UCC 015789
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UNION CARBIDE CORPORATION
ENGINEERING, MANUFACTURING, AND TECHNOLOGY SERVICES 

Central Engineering 
South Charleston, West Virginia

UCC BUSINESS CONFIDENTIAL

March 2, 1987

TO: L. E. Calvert 
S. W. Clark 
G. B. Elder
R. W. Engle
S. S. Murphree •

COPY TO: P. D. Franson 
P. R. Kavasmaneck 
W. G. Lilly, Jr. 
B. G. Perry
D. L. Runyon 
J. E. Sanders 
S. W. Turlcchl

FROM: S/i.- Neely

SUBJECT: Phaseout Use of Asbestos-Containing Materials In Work Place
Chemicals and Plastics Group.

Confirming my telephone conversations with you, I am pleased to 
report that our Vice-President, Mr. B. G. Perry, and the Manufacturing 
Council have endorsed our proposed program dated 9/29/86 (copy attached for 
convenient reference). Mr. Sanders has. In turn, requested that we 
reactivate our Task Group and commence developing plans to implement the 
program. (See J. E. Sanders' memorandum dated February 19, 1987, copy 
attached.) I accordingly am pleased that those of you on the original Task 
Group have expressed willingness to continue your participation. It is also 
a pleasure to welcome Sharon Murphree as a new member of the Task Group 
representing the purchasing function. Of course. It is recognized that we 
each will probably need the assistance of others In order to accomplish our 
portion of this assignment. .

We need to have a meeting soon In order to develop an overall 
program, schedule, and budget for our activities. I have accordingly 
arranged for a meeting as follows:

DATE: Tuesday, March 17, 1987

TIME: 8:30 a.m.

PLACE: Building 2000, Room 2505

UCC 015801



Memo - 2 - March 2, 1987

A proposed agenda Is attached. You will note that, except for the 
important aspect of obtaining general understanding and acceptance of the

listed in our recommended program that are assigned to the Centra. 
Engineering Department. Your comments on this proposed agenda are earnestly 
solicited.

I look forward to a productive first meeting. Please let me know 
if something comes up that will not allow you to attend.

program by key plant personnel, the agenda is simply based on the J

CCN:at

Attachments

47071
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PROPOSED AGENDA

MARCH 17, 1987 MEETING 

IMPLEMENTATION PROGRAM TASK GROUP 

PHASEOUT OF ASBESTOS-CONTAINING MATERIALS IN WORK PLACE 

CHEMICALS AND PLASTICS GROUP

1. Call to Order 

2

3. Announcements

Adoption of Agenda /. jTd L.

4. Develop and Maintain C&P Standard Practices

4.1 Identification of Asbestos-Containing Materials

4.2

Standard practices covering this activity are primarily the .
responsibility of the Industrial Hygiene Group. Stan Clark Is 
assigned lead responsibility and will report on proposed activities 
(see Footnote 1). ^

Replacement of Asbestos-Containing Insulation as Required to 
Maintain Structural and Functional Integrity

Perhaps CED can develop some criteria for establishing how to 
recognize when the structural integrity of insulation has 
deteriorated sufficiently to become a health hazard. George Elder 
Is assigned lead responsibility and will report on proposed 
activities (see Footnote 1).

0MvJ

4.3 Removal. Modification, and/or Disposal of Asbestos-Containing 
Materials

Standard Practices covering this activity are also primarily the 
responsibility of the Industrial Hygiene Group. Stan Clark Is 
assigned lead responsibility and will report on proposed activities 
(see Footnote 1).

4.4 Use of Asbestos-Substitute Materials

4.4.1 George Elder has lead responsibility for establishing which f^AP0lL\ 
asbestos-substitute materials are acceptable (health effects{ 
as well as functional acceptability shall be considered) and\ 
will report on proposed activities (see footnote 1).

UCC 015803
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AGENDA (Cont'd)

COP -I p(/ 
cOP-H 
COP-ii
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4.4.2 Rex Engle has lead responsibility for modifying the Valve 
and Piping Specifications to Include asbestos-substitute 
materials and will report on proposed activities (see 
Footnote 1).

dthwi^Jb 

Spto^M---------

4.4.3 Clyde Neely has lead responsibility for revising the } ,4
Pressure Vessel and Tank Specifications and will report on
proposed activities (see Footnote 1). 4 Ec$

(jBYtMf

4.4.4 Purchase of Asbestos-Substitute Materials

Sharon Murphree has lead responsibility for the purchase of 
the substitute materials and will report on planned 
activities (see Footnote 1).

4.5 Variance Procedure to Cover Consideration of Uncommon Circumstances

Presumably each plant will use its own variance procedure; however, 
ideas from the group on this subject will be solicited.

5. Conducting On-Site Seminars at Institute, Seadrift, Sistersville, South 
Charleston, Taft, and Texas City

As Indicated In the Task Group's September 29, 1986, memorandum entitled 
"Proposed Technology Program In 1987 In Support of Existing Operations" 
(copy attached), we recognized the importance of this activity since the 
cooperation of each location is essential, to the success of the 
program. Clyde Neely will lead a discussion regarding this subject, 
with a consensus agreement on the desired program being the objective.

6. Other Business Items 

6.1 Next Meeting Date

7. Adjournment

------------------x------------------xx

1) Proposed activities will Include preliminary outline of overall program 
and associated schedule and budget. It may be appropriate to request 
that specialist directly responsible for doing the work be present.
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INTERNAL CORRESPONDENCE
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*

Engineering, Manufacturing, and Technology Services Post Office Box 8361
Central Engineering Building 2000
Technical Center South Charleston, WV 25303

Febuary 19, 1987

TO: Mr. B. G. Perry

COPY TO: Mr. P. D. Franson
Mr. W. G. Lilly,Jr. 
Mr. C. C. Neely /
Mr. S. W. Turlcchl

SUBJECT: Asbestos Usage

tecavsD
FEB 2 3 1987

ecu

Bob:

We are proceeding to establish plans to Implement the phase-out of 
asbestos-containing materials from C&P facilities. I have asked Clyde Neely 
to lead this effort which will require resources and Input from Maintenance 
groups. Purchasing, Safety and Health as well as Engineering Technology 
skill centers. Clyde will. In the next couple of weeks, develop a plan out­
lining the general steps required for this program between now and January 
1989. We'll keep you posted on progress.

_Very truly yours,

J. E. Sanders

JES:he
4898Y(4)
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UNION CARBIDE CORPORATION
ENGINEERING, MANUFACTURING, AND TECHNOLOGY SERVICES 

Central Engineering 
South Charleston, West Virginia

UCC BUSINESS CONFIDENTIAL

September 29, 1986

TO: Mr. J. E. Sanders

COPY TO: Mr. L. E. Calvert
Mr. S. W. Clark 
Mr. G. B. Elder 
Mr. R. W. Engle

FROM: C. C. Neely

SUBJECT: Proposed Technology Program In 1987
In Support of Existing Operations

In am submitting herewith an additional program In the subject 
category, this one In support of the work associated with the Implementation 
of the proposed new Standard covering the phase-out of asbestos-containing 
materials In the work place.

Our estimate of costs Includes the following:

• A total of approximately one man year of work relating to the
selection of suitable non-asbestos gasket/packing materials as a 
function of service conditions, and revising the affected 
standards (or developing new standards) accordingly. This work 
will be conducted primarily In the Materials and Valve and Piping 
Skill areas. At this point we do not envision the wholesale use 
of new gasket/packing materials, but rather a broader use of 
currently used materials (e.g., reinforced Teflon, GRAFOIL"). 
Approximate cost: $64,500

• Printing and distribution of the revised standards..
Approximate cost: $12,500 •

• Conducting on-site seminars at Institute, Seadrlft, Slstersvllle,
South Charleston, Taft and Texas City to explain the basis for the 
revised gasket/packing material selection. These seminars are 
recommended In view of our belief that simply reissuing the 
various standards with revised gasket/packing materials will not 
result In timely understanding and acceptance of the revised 
gasket/packing material specifications. Approximate cost: $16,000

UCC 015806



Hr. J. E. Sanders -2- September 29, 1986

We would be pleased to provide additional Information If needed.

Special Work Group on Phase-out of 
Asbestos-Containing Materials

CCN:mr
00021
Attachment
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rrtOPOSED CED TECHNOLOGY PROGRAM 1-uR 1987 
IN SUPPORT OF EXISTING OPERATIONS

Work Associated with Implementation of C&P Recommended Program 
Phase-Out Use of Asbestos-Containing Materials In the Work Place

Objectives: (1) To obtain understanding and acceptance of the Recommended
C&P Program by key plant personnel.

(2) To develop C&P Standard Practices covering:
• Identification of asbestos-containing materials
• Removal, modification and/or disposal of 

asbestos-cbntalnlng materials; and
• Use of asbestos-substitute materials

Brief Description: The primary means of obtaining U/A of key plant personnel
would be by on-site seminars and written follow-up. C&P 
Standard Practices development work would proceed In usual 
manner.

Results Expected
and Schedule: Would promote smooth transition to non-asbestos containing

materials. Most of CED's work would be complete by 
July 1, 1988.

Best Judgment
of Costs: $93,000

43071
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UNION CARBIDE CORPORATIONP. 0. Box 8361 
Engineering, Manufacturing, and Technology Services So. Chas., WV 25303
Central Engineering

BUSINESS CONFIDENTIAL

September 30, 1986

TO: Mr. J. E. Sanders

COPY TO: Mr. L. C. 
Mr. S. W. 
Mr. G. B. 
Mr. R. W.

Calvert
Clark
Elder
Engle

FROM: C. C. Neely

SUBJECT: Final Draft of Recommended C&P Program
Phase-Out Use of Asbestos-Containing Materials In Work 
Chemicals and Plastic Group

Place

Attached herewith on behalf of the Special Working Group Is a copy 
of the subject document dated 9/29/86. It Is a slightly fine-tuned version 
of the 8/28/86 version which was transmitted to you under my transmittal 
also dated 8/28/86. The changes that have been made are of a clarifying 
rather than substantive nature.

At this point, we have not made an effort to obtain broad, formal 
review of the subject program. However, Larry Calvert has discussed It 
briefly with the Maintenance APM's and Maintenance Managers. In addition, 
Stan Clark arranged for Its review by the Safety, Health Advisory Committee 
(SHAC), and your staff has reviewed It. Feedback Indicates these groups to 
be supportive of the concept, but some have expressed concern regarding the 
January 1, 1989 date specified for the discontinuance of the purchase of 
asbestos-containing materials, believing It to be optimistic. Some of the 
concern relates to the following:

1. CEO's ability to revise and reissue the V&P Specifications and the 
Valve Manual In time to support the deadline. The responsible CEO 
specialists have carefully reviewed this matter and believe that 
reissuance of these Manuals by July 1, 1988 Is realistic. This 
date has not been published, however.

UCC 015809



Mr. J. E. Sanders -2- September 30, 1986

2. Belief that field testing of new gasket and packing materials will 
be required. Such testing will not be necessary since the plan at 
this time Is to accommodate most of the substitutions by 
broadening the use of materials already In use, materials such as 
reinforced Teflon and GRAFOIL”. This plan has not been broadly 
disseminated, and we can fully appreciate the reluctance to agree 
to a purchasing cut-off date for asbestos-containing products 
without knowing what the substitutes are. We also appreciate 
that, once this material substitute plan Is known, there will be a 
natural resistance due to the higher first cost of these 
substitute materials.

3. Some belief that Installers will need special training to handle 
the new gasket and packing materials. For reasons cited In (2), 
we do not believe this requirement will be significant.

4. Perhaps lack of understanding that the January 1, 1989 date Is the 
cut-off date for the purchase of asbestos-containing materials 
except as approved by a variance.

5. "Is this really necessary" attitude. The Special Working Group 
believes that OSHA's recently revised exposure limit of 0.2 fibers 
per cubic centimeter of air (was previously 2.0 fibers per cubic 
centimeter) add significant Impetus to Implement the proposed 
Recommended Program. According to Terry Hanning's September 5, 
1986 memorandum (copy attached), labor union representatives do 
not believe that controlling the exposure limit to this lower 
level provides adequate protection.

The above concerns notwithstanding, the Special Working Group 
decided to submit the subject Recommended Program to you with the January 1, 
1989 date Included since we believe that, with proper communication with the 
key plant personnel responsible for Its Implementation, along with 
management support, this date Is realistic and achievable. We are 
submitting under separate cover a proposed CED Technology Program which 
Includes request for funds to cover the Important communications aspect of 
the understanding, acceptance and Implementation process.

Please let me know how we can be of further assistance regarding 
this matter.

CCN:mr
43191
Attachment
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9/29/86

DRAFT

RECOMMENDED C&P PROGRAM 

CHEMICAL AND PLASTICS BUSINESS GROUP (C&P)

GOAL: PHASEOUT USE OF ASBESTOS-CONTAINING MATERIALS(1>IN THE WORK PLACE

PURPOSE/BACKGROUND

The Corporate Charter (1.1) contains the following commitment to em­
ployees:

"To provide working conditions, programs of training and 
education, and persistent review and appropriate modifi­
cation of facilities and practices to protect the health 
and safety of employees."

It also contains a social commitment to conduct business "in accordance with 
all the applicable national and local laws and regulations."

As a result of available evidence that airborne asbestos In the occupa­
tional environment had proven to be carcinogenic In man, all C&P Insulation 
Standards were revised In 1976 to specify only asbestos-free Insulating 
materials; and new or replacement Installations of these materials have sub­
sequently been selected accordingly. Additionally, a Safety/Health Standard 
designated SH-256 was prepared covering the safe removal and handling (in­
cludes disposal) of asbestos-containing Insulating material during renova­
tion and demolition. The requirements of thi s'Standard equal or exceed 
those of current applicable government standards.

OSHA's rule-making efforts relative to asbestos usage in the work place 
are mired In controversy. Hearings on the latest EPA proposal which In­
cludes the phaseout of all asbestos over a ten-year period are now In prog­
ress. The proposal states: "EPA is considering banning the manufacture, 
importation, and processing of asbestos construction products and asbestos 
clothing soon after the rule's promulgation With the category of asbestos 
friction products banned about five years later, and other asbestos products 
banned at a later time." Gaskets and packing that contain asbestos are In 
the category of "other asbestos products" that would apparently be banned 
after ten years. No peer company that we are aware of has a target date for 
removal of existing asbestos-containing Insulation, gaskets, or packing; 
however, one major chemical company has recently discontinued the purchase 
of asbestos-containing gaskets and packing.

A cost analysis of pipe-size gaskets shows that GRAFOIL®, probably 
the most expensive of the acceptable gasket substitute materials, Is, In 
fact, cost effective when the cost of mandatory work practices associated 
with the use of asbestos (e.g., wetting for removal or airborne fiber

(^"Asbestos-containing materials" Include but are not limited to Insulation, 
gaskets, packing, welding blankets, and construction products.
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exposure monitoring during removal, placing In labeled plastic bags after 
removal, landfill disposal, and record keeping) Is considered. The same 
conclusion Is drawn relative to valve packing when the additional considera­
tions of Improved service life and sealabl11ty are Included.

Consistent with the aforementioned commitments and the economic use of 
materials, C&P has concluded that positive actions relative to asbestos-con­
taining materials^ should be taken.

RECOMMENDED C&P PROGRAM *

Except as otherwise provided by applicable law. Chemicals and Plastics 
Business Group will:

Continue to phase out the use of asbestos-containing materials:

• Asbestos-containing Insulation shall be replaced with asbestos-free 
materials as required to maintain structural and functional Integ­
rity.

• No asbestos-containing materials shall be purchased after January 1, 
1989.

• C&P Standard Practices shall be employed for the Identification, 
removal, modification, and/or disposal of asbestos-containing mate­
rials; and for use of asbestos-substitute materials.

• Evaluation of asbestos-substitute materials shall include considera­
tion of health effects as well as suitability for intended service 
and cost.

• A variance approval procedure shall be employed to cover considera­
tion of uncommon circumstances. Approval must always include en­
dorsement of C&P HS&EA management.

SCOPE

This Recommended Program applies to all C&P operated/hosted facili­
ties. Other components of the Corporation will be apprised of its content.

DELEGATION

The assignment of duties and authority to carry out the Recommended C&P 
Program defined herein Is delegated as follows:

To Central Engineering Department

• Develop and maintain C&P Standard Practices covering:

- Identification of asbestos-containing materials;

UCC 015812
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- Removal, modification and/or disposal of asbestos-containing mate­
rials; and

- Use of asbestos-substitute materials.

To Line Operations Management

• Implement C&P Standard Practices for the identification, removal, 
modification, and disposal of asbestos-containing materials.

• Implement C&P Standard Practices covering asbestos substitute mate­
rial applications, and communicate the service experience with these 
materials.

To Manufacturing Services

• Monitor use of asbestos-substitute materials and communicate the 
service experience with these materials.

To C&PHS&EA

• Audit compliance with governmental regulations and C&P Standard 
Practices relating to asbestos-containing materials and, where 
applicable, their substitutes.

C. C. Neely 
47071
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