

6 Timeline of Project Milestones

(Dr. Irons – I just threw some very rough milestones and dates in this table and it will of course change dramatically as the project moves forward.)

Project Milestone	Estimated Completion Date
1. User interface design and prototype (will only illustrate appearance and navigation)	July 1, 2002
2. Database design completed and available for testing (will not contain PL/SQL application packages)	August 1, 2002
3. Fudan Server installed and configured	August 21, 2002
4. First “official” version of database and application developed and deployed on Fudan Server for testing	September 14, 2002
5. Database and Application Revisions completed	October 14, 2002
6. Final version of database and application completed	November 1, 2002
7.	
8.	
9.	
10.	